July 10*, 2014

Kevin Turner

US EPA RECORDS CENTER REGI

Hlllllllllllﬂllmlllllllllllllll”ﬂl _

On-Scene Coordinator

USEPA Emergency Response

8588 Rt. 148

Marion, IL 62959

RE: Monthly Progress Report No. 8 (July 2014)

Chemetco — Hartford, IL 62048

. Dear Mr. Turner _ ‘ : g ' L ’

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the
former Chemetco Site in Hartford, IL.

1. Actions Taken Durmg the previous Month to-Comply-with Consent Decree

Nothing to report at this time.

2." Summary of Data Réceivéd during the ReportingI Period:

Nothing new to report

3. Work Plans and other Deliverables Submitted during the Reportlng Period:

Zinc Bunker Work Plan

4., Activities Planned for the Next Reporting Period:

Scrap Metal- On going

Air Monitoring SYstem On going.

Processing Plant- Continue engineering efforts on pIant desngn

Zinc Bunker- Waltlng on Work Plan Approvals

North Polishing Pond Materials- 5 containers worth of material have been bagged and
are scheduled for shipment this week. Will continue working on drying rest of material
for shipment. We anticipate another shipment of 5 containers in 2 weeks to finish

 North Polishing Ponds.

Skulls/ réverts- Ongoing.



e The use of Munioipel Sweepers to sweep and vacuum the concrete.arOund the property
to control fugitive dust is ongoing. '

e UMBM- Samples have been submitted to several buyers and we are waiting on response
to move forward with interested parties. '

5. Describe any actual or anticip_éted increases to the quantity of process material or waste beyond
.the quantity that was used to calculate the amount of financial assurance.
e Not applicable at this time.
6. Problems Encountered, Antncnpated Problems and Planned Resolutions of Past or Antncnpated
Problems: '

T

As noted previously, we have been working diligently to find other buyers for this material
to provide ourselves with other options. The process continues with an active back-and-
forth dialogue to insure that all parties have a complete understanding of the product prior
to shlppmg The potential new Chinese buyer has largely agreed to terms pending review
of the material quallty

7. Modiﬁcations to Approved Work Plans;or Schedules: |
- " No changes to report at this time.

-8.  Summary off -site Shipmenté-
e See attachment

\

\

If you have any questions regarding this progress report, please contact either Roy Perez — Project
Coordinator at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283

Respectfully Submit_ted,

Steve Zuber

Paradigm Minerals & Environmental Services

e

3754 Chemetco Lane .
Hartford IL 62048
Cell: (314) 409- 7283 :




Miscellaneous scrap

shipmént’
June 2014
Dateof -~ BiL# Container. Material
‘Shipment or Truck
" 6/20/2014 50150 Interco . bare brightwire,

fruck

Qur:
Weight
Ibs.

3,360 Ibs.

1.68

tons



'NORTH POLISHING POND
MATERIAL,
JUNE.2014"

‘Container

8/16/2014 PCIU 353009-3
6/16/2014 TRHU 208770-8

6/16/2014 TCLU:311333-3

" 6/16/2014 MEDU 187745-0.
8/16/2014. MSCU 3895626 .
6/30/2014 MEDU 371386-2

6/30/2014 MSCU/686106-5 - | 4
. . ]

l .

6/30/2014- CARU 3088930
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North Polishing
.Pond Material
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43385 51056
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43,045 51058

' 43,409 51050

| 43,625 51060
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Date of
:Shipment

- 6/23/2014

Miscellaneous parts off
machinery
June 2014

 BIL# Contairier -

or Truck

50151 KTC Trucking
sentin.by
Casey Equip..

Material

1 jot of miscellaneous
‘crane parts:consisting of:

- motors, brakes; power fimits,.

-Gleason reels, resistors,
master switches, sirens,
mainlines, 2 front wire panels
with 2 rectifiers



Material from crushing plant
June 2014 :

No shipments during the month:of June 2014





